Introduction to Software Engineering

Weekly Status Report

The student team is required to complete the **Weekly Status Report** documentation for the assigned course project, following the attached template.



Software Engineering Department
Faculty of Information and Technology
University of Science

Table of Contents

Objectives **1**
1 Submission **2**
2 Report Information **3**
2.1 Task Status 3
2.2 Plan for Next Week 4
2.3 Issues and Risks 4
2.4 Meeting Minutes 4
2.5 Metrics 5

Weekly Status Report

Objectives

This document focus on the following topics:

- ✔️ Reporting weekly progress against the project plan
- ✔️ Recording issues and risks
- ✔️ Recording the weekly status meeting

1 Submission

✔️ One report per week, from week 2 to week 10 (9 reports). The team lead (or backup) is responsible.

✔️ The team chooses its own weekly deadline (e.g., the day after the status meeting) and states it in PA1.

✔️ Commit the report to the repository: /docs/management/weekly/W<week>-status.docx (or .md), e.g., W03-status.docx. Do not overwrite or rewrite earlier reports; the commit history is the evidence of timeliness.

✔️ Reports are not submitted on Moodle. They are graded at the end of the course as part of the Teamwork & tool usage component (working process).

2 Report Information

Item	Value
Team	T01
Week	4
Date of meeting	24/10/2026
Current phase / PA	PA2
Prepared by	Team Lead
Overall status	*Late*

2.1 Task Status

[Copy the tasks planned for this week from the task board.]

WBS / task	Owner	Planned finish	Status	% done	Notes
Sections 2, 3, 4 and 7 of PA2	Nguyễn Lương Hoàng Duy	25/10/2026	Not complete	80%	Section 7 is not done yet
Section 5	Niê Ngọc Lâm	25/10/2026	Not complete	90%	Subsection 5.4 is not done yet
Sections 6 and 8	Trần Phúc Đạt	25/10/2026	Not complete	90%	Section 8, the prototypes are screenshot but the links to them are not provided
Sections 8 and 9	Nguyễn Việt Quang	25/10/2026	Complete	100%	
Review of completed sections	Nguyễn Việt Quang	23/10/2006	Complete	100%	This is for reviewing all completed sections and subsections as of 23/10/2026
Final review of all completed sections	Nguyễn Lương Hoàng Duy	25/10/2026	Complete	100%	

2.2 Plan for Next Week

WBS / task	Owner	Planned finish
Section 7 of PA2	Nguyễn Lương Hoàng Duy	26/10/2026
Subsection 5.4 of PA2	Niê Ngọc Lâm	26/10/2026
Section 8 of PA2	Trần Phúc Đạt	26/10/2026
Final review of PA2	Nguyễn Lương Hoàng Duy, Nguyễn Việt Quang	26/10/2026
Section 2, 3 and 8 of PA3	Nguyễn Lương Hoàng Duy	31/10/2026
Section 5 of PA3	Niê Ngọc Lâm	31/10/2026
Section 4 of PA3	Trần Phúc Đạt	31/10/2026
Sections 6 and 7 of PA3	Nguyễn Việt Quang	31/10/2026

2.3 Issues and Risks

ID	Description	Impact	Action	Owner	Due
1	Unclear whether the team's current work flow is correct.	Bad evaluation from the instructors at the end of the project.	Seek advice from the TA	Nguyễn Lương Hoàng Duy	26/10/2026
2	Whether target score range (7-8) is achievable with the team's current idea.	Target score not met.	Seek advice from the TA	Nguyễn Việt Quang	26/10/2026

2.4 Meeting Minutes

Member	Present	Done since last meeting	Next	Blockers
Nguyễn Lương Hoàng Duy	Yes	Completed sections 2, 3 and 4 of PA2	Finish section 7 of PA2 Final review of PA2 Complete section 2 and 3 of PA3	None
Niê Ngọc Lâm	Yes	Completed subsections 5.1, 5.2 and 5.3 of PA2	Finish section 5 of PA2 Complete section 5	None

			of PA3	
Trần Phúc Đạt	Yes	Completed section 6 and part of section 8 of PA2	Complete section 4 of PA3	None
Nguyễn Việt Quang	Yes	Completed sections 8 and 9 of PA2	Final review of PA2 Complete sections 6 and 7 of PA3	Busy perioid for internship

2.5 Metrics

Metric	This week	Total
Tasks completed	3	6
Commits	2	2
Pull requests merged / reviewed	0	0
Open defects (PA5)	0	0